

RACI Matrix – Interdepartmental

Responsible – Accountable – Consulted - Informed

Information

- R = Responsible (Implementer)
- A = Accountable (Final decision maker)
- C = Consulted (Consulted)
- I = Informed (given information)

3. Project Handover

Activity	Commercial & Supply Chain	Project Delivery	Finance & Accounting	GM C & SC	GM Project Delivery
Handover Meeting	R	R	I	A	I
Scope Freeze Confirmation	R	A	I	I	I
Cost Baseline Approval	C	A	I	I	I
Schedule Baseline Approval	I	A	I	I	I
Kick off Meeting	I	R	I	I	A

1. Pre-Sales & Tender Phase

Activity	Commercial & Supply Chain	Project Delivery	GM C & SC
Market & Lead Identification	R	C	A
Bid / No-Bid Decision	C	C	A
Scope definition (Commercial)	R	C	A
Technical Solution Concept	C	R	A
Manpower Loading (Engineering & Site)	C	R	I
Tools & Equipment	C	R	I
Vendor / Supplier Quotation	R	C	I
Proposal Calculation Sheet	R	I	A
Proposal Submission	R	I	A

2. Negotiation & Contract

Activity	Commercial & Supply Chain	Project Delivery	GM C & SC
Commercial Negotiation	R	C	A
Technical Clarification	C	R	I
Term & Condition Review	R	C	A
Risk & Execution Review	C	R	A
Final Contract Approval	I	I	A
PO / Contract Receipt	R	I	I

RACI Matrix – Interdepartmental

Responsible – Accountable – Consulted - Informed

4. Engineering & Procurement

Activity	Commercial & Supply Chain	Project Delivery	Finance & Accounting	GM C & SC	GM Project Delivery
Detail Engineering	I	R/A	I	I	I
Vendor Selection	R	C	I	X	X
Purchase Order to Vendor	R	C	C	X	X
Budget vs Actual Control	I	R	C	I	I
Payment Schedule to Vendor	I	C	R/A	I	I

5. Construction & Commissioning

Activity	Commercial & Supply Chain	Project Delivery	Finance & Accounting	GM C & SC	GM Project Delivery
Site Execution	I	R/A	I	I	C
HSE Implementation	I	R/A	I	I	C
Subcontractor Control	I	R/A	I	I	C
Progress Reporting	C	R	C	I	C
Client Acceptance	C	R/A	I	I	C

6. Variation Order / Claim

Activity	Commercial & Supply Chain	Project Delivery	Finance & Accounting	GM C & SC	GM Project Delivery
Identity VO	I	R	I	I	A
Cost & Schedule Impact	I	R	I	I	A
VO Pricing	R	C	C	A	C
VO Negotiation	R	C	I	A	C

7. Invoicing, Cash-In & Close Out

Activity	Commercial & Supply Chain	Project Delivery	Finance & Accounting	GM C & SC	GM Project Delivery
Progress Measurement	I	R	C	I	C
Invoice Attachment (Technical)	C	R	C	I	I
Invoice Attachment (Administration)	R	C	C	I	I
Invoice Preparation	C	C	R	C	C
Invoice Approval	I	I	R/A	I	I
Cash Collection	R	I	R	I	I
Project Close-Out	C	R/A	C	I	I
Financial Close & Audit	I	I	R/A	I	I